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Incident Status Summary (ICS-209) 

1: Date 

07/21/2011 
2: Time 

1700 
3: Initial   |   Update   |   Final 

             |        XX      |       
4: Incident Number 

GA-OKR-000001 
5: Incident Name 

Honey Prairie 

6: Incident Kind 

Wildfire 

(Full Suppression/Perimeter 

Control) 

7: Start Date    

Time 

04/30/2011 

0900 

8: Cause 

Lightning 

9: Incident 

Commander 

West/Gautreaux 

10: Incident 

Command 

Organization 

Unified 

Command 

11: State-

Unit 

GA-

OKR 

12: County 

Charlton 

13: Latitude and Longitude 

Lat: 30° 43´ 47"  Long: 82° 22´ 7" 

Ownership: GA-OKR 

14: Short Location Description (in reference to nearest town): 

Okefenokee NWR, 5 miles NE of Fargo, GA 

15: Size/Area 

Involved 

302,680 ACRES 

16: % 

Contained 

or MMA 

70 Percent 

17: Expected 

Containment 

Date:   

18: Line to 

Build 

19: Estimated 

Costs 

to Date 

$43,910,333 

20: Declared 

Controlled 

Date:  

Time:  

21: Injuries this 

Reporting Period:  
22: Injuries 

to Date:  
23: Fatalities 24: Structure Information 

0 1  0 Type of Structure # Threatened # Damaged # Destroyed 

25: Threat to Human Life/Safety: 

Evacuation(s) in progress ----  

No evacuation(s) imminent --  

Potential future threat -------- XX 

No likely threat ---------------  

Residence 336     

Commercial Property 25     

Outbuilding/Other 292   1 

26: Projected incident movement/spread 12, 24, 48, and 72 hour time frames: 

12 hours: Minimal spread to the ENE. 

24 hours: Minimal spread to the ENE. 

48 hours: Minimal spread to the NE. 

72 hours: Minimal spread to the NE. 

27: Values at Risk: include communities, critical infrastructure, natural and cultural resources in 12, 24, 48 and 72 hour time 

frames: 

12 hours: Davis Community, Crawford Community, Town of Fargo, Spanish Creek Community, 

Harper Hammock Community, Kingfisher Boat House, Stephen Foster State Park Facilities, High 

Value Commercial Timberlands, Okefenokee National Wildlife Refuge and cultural resources, CSX 

Railroad, Norfolk Southern Railroad and powerline. 

24 hours: Same as above 

48 hours: Same as above 

72 hours: Same as above 

28: Critical Resource Needs (amount, type, kind and number of operational periods () in priority order in 12, 24, 48, and 72 

hour time frames): 

12 hours: None 

24 hours: None 

48 hours: None 

72 hours: None 

29: Major problems and concerns (control problems, social/political/economic concerns or impacts, etc.) Relate critical 

resources needs identified above to the Incident Action Plan. 

Moderate to heavy fuel loads in the swamp and uplands; limited accessibility for ground equipment; 

lack of water resources for sustained attack; mulitiple jurisdictions involved; wilderness area; and 

reburn potential over the entire fire area. Needle cast (up to 6" in depth) and re-sprouted palmetto 
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reburn concerns. 

30: Observed Weather for Current 

Operational Period 

Peak Gusts (mph): 6 g15    Max. 

Temperature: 100 

Wind Direction: SW       Min. 

Relative Humidity: 35 

31: Fuels/Materials Involved: 7 Southern Rough 

Heavy swamp fuel loads, heavy to moderate palmetto/gallberry, 3+ 

year rough 

32: Today's observed fire behavior (leave blank for non-fire events): 

Significant areas of smoldering fire and increasing surface fire. 

33: Significant events today (closures, evacuations, significant progress made, etc.): 

In the process of demobing excess resources. Continued conducting damage surveys on the 

Okefenokee Refuge. 

34: Forecasted Weather for next Operational Period 

Wind Speed (mph): 7 g15    Temperature: 99 

Wind Direction: SW       Relative Humidity: 35 

35: Estimated Control 

Date and Time: 
36: Projected Final Size: 37: Estimated Final Cost: 

38: Actions planned for next operational period: 

Patrol and control reburn, mop up, improve line, flag access and escape routes, and recon rehab 

opportunities. Currently conducting and continuing damage surveys on the Okefenokee Refuge. 

39: For fire incidents, describe resistance to control in terms of: 

1. Growth Potential - High 

2. Difficulty of Terrain - High 

40: Given the current constraints, when will the chosen management strategy succeed? 

41: Projected demobilization start date:  

42: Remarks: 

Agency Administrator objectives are to contain all fires within the Okenfenokee NWR, using 

indirect tactics at the swamp edge because of inaccessible terrain and to maintain wilderness values 

and reduce negative impacts to the ecosystems. Reduction in incident personnel resulting from 

demob. 

Incident 

Name 

Suppression 

Strategy 
Size 

<PERCENT 

MMA 

Cost To 

Date 

Honey Prairie Point or Zone Protection/Limited Perimeter Control 302,605 70% $43,910,333 

Moniac Full Suppression/Perimeter Control 43 100%   

Road 22 Full Suppression/Perimeter Control 8 100%   

Murry Road Full Suppression/Perimeter Control 2 100%   

Boone Full Suppression/Perimeter Control 3 100%   

Whites Flat Full Suppression/Perimeter Control 3 100%   

Secret Full Suppression/Perimeter Control 2 100%   

Moccasin Full Suppression/Perimeter Control 14 100%   
 

43: Committed Resources (Supplemental Committed Resources follow the first block) 

Agency 
CRW1 CRW2 HEL1 HEL2 HEL3 ENGS DOZR WTDR OVHD Camp 

Crews 
Total 

Personnel SR ST SR ST SR SR SR SR ST SR ST SR SR 

LGR               2         1   8 

USFS               10         61 2 114 
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FWS               6         41   61 

NPS               2         4   10 

OTHR         2   2               1 

PRI     1         1   6   4     67 

ST               18   11     61   95 

BLM                         3   4 

WXW                         3   3 

BIA               2             4 

Total 0 0 1 0 2 0 2 41 0 17 0 4 174 2 367 

Total personnel by agency are listed in the first section of committed resources. 

Agency 
C215 C415 BMDR TPL1 TPL2 TPL3 TPL4 VANS 

SR SR SR SR SR SR SR SR 

LGR                 

USFS           2     

FWS                 

NPS                 

OTHR                 

PRI           3     

ST         5       

BLM                 

WXW                 

BIA                 

Total 0 0 0 0 5 5 0 0 

44: Cooperating and Assisting Agencies Not Listed Above: 

GEMA, GDOT, FLDOT, County EMA's, GOAL, FFS, GFC, Rayonier, Superior Pine and 

Langdale. Rayonier, Superior Pine and Langdale resources are not reflected in the Honey Prairie 

Complex resource numbers, since they will respond to protect their own lands as needed. 

45: Prepared by: 

Scott Crosby, SITL 
46: Approved by: 

Verne Rigall, DPIC 
47: Sent to:famweb by: SC 

Date: 07/21/2011 Time: 1800 

 


